

77-1959/5

ODP 1826-77
12 September 1977

MEMORANDUM FOR: Acting Deputy Director of Central
Intelligence
Acting Deputy Director for Administration
Deputy Director for Intelligence

FROM : Clifford D. May, Jr.
Director of Data Processing

SUBJECT : DCI Response to SAFE/ADISS Memorandum
from D/DIA

Attached you will find a copy of the 30 August memorandum from the Director, DIA, regarding SAFE/ADISS, and the first draft of a proposed DCI response. The ICS has action responsibility to prepare this response and asked that advance copies of the draft be provided for your information. It is my understanding that this correspondence will be circulated for formal concurrence before being forwarded for DCI signature.

STATINTL

Clifford D. May, Jr.

Att: a/s

cc: D/OCR
C/SPS/ODP
EO/ICS

DIA review(s) completed.

MORI/CDF Pages 1-3



77-1959/3

DDI #3058-77

30 August 1977

U-1129/SP


MEMORANDUM FOR THE DIRECTOR OF CENTRAL INTELLIGENCE

SUBJECT: Management of SAFE/ADISS Projects

1. I have reviewed the [] and the SAFE/ADISS Working Group Studies and believe the following proposals embody the best of these efforts with added emphasis toward achieving early commonality.

- a. Management of the ADISS Project be consolidated under the existing SAFE Project Office.
- b. The ADISS Project Manager serve as deputy to the SAFE Project Manager.
- c. On-going and scheduled system definition studies be used to develop an overall system specification converging to a common system design with a single contractor.
- d. Details of project administration, to include funding arrangements, be worked out in a memorandum of understanding.
- e. Project consolidation be effective 1 September 1977 and that the memorandum of understanding be approved within 90 days.

2. I request your concurrence in this approach. In the meantime, I have directed my staff to work with the CIA staff to do the necessary preliminary work on this proposal.


EUGENE F. TIGHE, Jr.
Lieutenant General, USAF
Acting Director

STATINTL

DRAFT

MEMORANDUM FOR: Director, Defense Intelligence Agency

SUBJECT : SAFE/ADISS Project Management

REFERENCE : Memo from D/DIA to DCI dated 30 August 1977,
subject: Management of SAFE/ADISS Projects

1. I concur with your proposal for the immediate consolidation of these projects as outlined in Reference. I have directed my staff to modify the SAFE Project organization along the lines of the SAFE/ADISS Working Group paper to accommodate this action and to initiate the drafting of an administrative memorandum of understanding for our signatures.

2. A Project Management Plan will be drafted within 90 days by the consolidated project office outlining:

- a. How the project will be managed.
- b. How the project will be jointly funded.
- c. How the project will be staffed.
- d. How user requirements will be accommodated.
- e. Project oversight arrangements.
- f. Reporting responsibilities to the participating organizations.

3. We should, through this effort, be able to realize the cost savings of common development while remaining responsive to the needs of each using Agency. We plan that full project visibility will ensure that this happens.

STANSFIELD TURNER

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

DCI Response to SAFE/ADISS Memorandum from D/DIA

FROM:

D/ODP/DDA
2-D-00 HQS.

EXTENSION

NO.

ODP 1826-77

DATE

STAT

12 Sept. 1977

TO: (Officer designation, room number, and building)

DATE

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1.
Acting DDCI, 7D-6011, Hq.

2.

3.

4.

5.

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.